

PUNJAB IRRIGATION DEPARTMENT
PROJECT MANAGEMENT UNIT – LOWER BARI DOAB CANAL IMPROVEMENT PROJECT, LAHORE
PROCUREMENT PLAN 2016-17

Sr. No.	NAME OF PROCUREMENT (Description)	ESTIMATED COST (Rs. m)/ SOURCE OF FINANCING	PROCUREMENT METHOD	DATE OF PROCUREMENT NOTICE PUBLICATION	TENTATIVE DATE OF AWARD OF CONTRACT	DELIVERY TIME and TENTATIVE COMPLETION DATE	REMARKS
1.	Design Review and Construction Supervision Services for Greater Thal Canal Project Phase-II, Chaubara Branch.	263.273 (m)/ GoPunjab	Open National Competitive Bidding	15-05-2016	15-03-2017	40 months/ 15/08/2020	The Highest Ranked firm has been announced by CSC (on 8/2/17)
	BENEFITS	<ul style="list-style-type: none"> The Consultants will supervise the construction to ensure the works under the project is according to the quality standards, contract document, specification and drawings, to produce a new irrigation system for equitable distribution of water, to the farmer and other beneficiaries. 					
2	Construction of Greater Thal Canal Project Phase-II, Chaubara Branch.	5,265.464 (m)/ GoPunjab	Open National Competitive Bidding	15-04-2017	15-05-2017	36 months/ 15/07/2020	
	BENEFITS	<ul style="list-style-type: none"> Chaubara Branch System aims at development of 294,110 acres CCA new irrigated agriculture in eastern part of the Thal Doab which falls within the boundaries of Bhakkar and Layyah districts. The project will not only result in an increase in farm income but also the opportunities for labour will increase which will bring prosperity to the people in the project area and thus reduce drift of people to other areas for work. The project will have many positive impacts including increase in agricultural production resulting in boost to economy, improvements in physical environment including atmosphere, climate, land and water, improvement 					

Sr. No.	NAME OF PROCUREMENT (Description)	ESTIMATED COST (Rs. m)/ SOURCE OF FINANCING	PROCUREMENT METHOD	DATE OF PROCUREMENT NOTICE PUBLICATION	TENTATIVE DATE OF AWARD OF CONTRACT	DELIVERY TIME and TENTATIVE COMPLETION DATE	REMARKS
		in quality of life due to betterment in socio-cultural and Socio-economic conditions and enhancement of infra-structural and public health facilities.					
3	Construction Supervision of Jalalpur Irrigation Project	1,153.197m/ ADB and GoPunjab	Open National Competitive Bidding	12/12/2016	30/09/2017	48 months/ 30/06/2022	Eol have been under process (on 8/2/17)
	Benefits:	<ul style="list-style-type: none"> • To ensure construction of a reliable and sustainable irrigation system of specified quality, in accordance with the physical works contract. In this regard the hired Consultants are expected to perform all necessary services required to attain the objectives. • To delegate necessary powers to the supervisory consultants to supervise the construction of the irrigation system as quantified in scope of works, on specified quality standards, within stipulated time. • To shift the responsibility of design and construction drawings to the Consultants, with a view that the consultants will be solely responsible for visualization and realization of design, by performing the design review or redesign where necessary and review of the Construction Drawings. • To hold the Consultants wholly responsible for production rate of the physical works, control of works cost and quality of the construction. • To deliver the services with professional commitment, by applying knowledge of management of integration, cost, scope, time, quality, procurement, communication, human resource, stakeholder and risk in using the current day practices of project management, for execution, monitoring & control and closing of project. 					