



IRRIGATION DEPARTMENT

GOVERNMENT OF THE PUNJAB

Addendum to Short Resettlement Plan (ICB-06A)

Tranche - 1

March 2016

Background

1. This addendum is prepared to incorporate the changes came in the approved Short Resettlement Plan (SRP) for ICB 06(A). The sub-project consists of distribution system of Khanewal Irrigation Division excluding 10-R branch canal and its distribution system. In original SRP for ICB 06(A), 03 Affected Persons (APs) were estimated to be impacted due to civil works implementation.
2. All the civil works activities are confined within existing right of way (ROW) of distributaries and minors. The ROW ranges from 35 to 45 feet and is owned by the Punjab Irrigation Department (PID), Government of Punjab. Design and Construction Supervision Consultant (DCSC) has confirmed persons to be affected under sub-project are no more under any impact. As the implementation of civil works at the particular sites is executed during canal closure time and consequently 03 APs are avoided from any sub-project impact. Therefore there is no impact during the civil works execution in the sub-project.

Scope of Land Acquisition & Affected Person (AP)

3. 03 private structures (01 Kacha boundary wall/bathroom and 02 small thatched sheds) were estimated to be temporarily affected due to lining and earth works on the 2 minors; 2-R minor of Abdul Hakeem disty RD22 and 1-L minor of 10-R disty of Abdul Hakeem RD10 & RD18.
4. The civil works at above mentioned RDs is carried out during canal closure period 2015-2016. Real time impact assessment has been conducted to confirm that persons to be affected are no more under any impact (**Annex**).
5. No permanent or temporary land has been involved during the execution of the civil works of the sub-project
6. GRC meeting was held with the community to share and get their confirmation of the sub-project progress.

Impacts on Women Headed Households

7. No woman headed households is impacted during the implementation of ICB-06(A).

Impacts on Govt. Trees

8. No govt. tree is being impacted during the execution of the civil works of the sub-project.

Impact on Community Assets / Structures

9. There are no community assets / structures being impacted during the execution of the civil works of the sub-project.

Annexure: Real Time Impact Assessment ICB-06(A)



LBDC CONSULTANT

FOR
DETAILED DESIGN AND CONSTRUCTION SUPERVISION OF REHABILITATION AND
UPGRADATION OF BALLOKI BARRAGE AND LOWER BARI DOAB CANAL SYSTEM

14-P/1, Model Town Extension, Lahore
Phone: 042-35164274
E-mail: pm.lbdcip@yahoo.com
Fax: 042-35161530

Ref: LBDC/ICB-06A/11045

February 01, 2016

Project Director
Project Management Unit (PMU)
Canal Bank Mustafabad,
Lahore

**CONTRACT # LBDC/ICB-6A: R & U OF BRANCH CANAL AND DISTRIBUTARY SYSTEM
COVERING KHANEWAL CANAL DIVISION (PART A)**

Real Time Impact Assessment of ICB-06A

Ref: Your letter No. PMU/LBDCIP/IPD/ICB-06A/7358 dated 11-01-2016

Dear Sir,

With reference to your above referred letter the duly filled Real Time Impact Assessment
Performa for ICB-06A regarding the impact of project interventions on community structures is
attached herewith in original for your record and further necessary action please.

Regards,

Yours truly



SHAMSHAD AHMAD
Project Manager
LBDC Consultant

Encl: As stated

CC: 1. Environmental Specialist, LBDC Consultant
2. Resident Engineer, ICB-06A

INWARD MAIL	
Diary No	25826
Date	3-2-16
Time	
DIRECTORS	
Procurement	
Finance & Admn	
Social & Environment	h
Engineering (LBDC)	
DFD Balloki	
Office Manager	

Asb
(AB)
E:\Moazzam\Letters\ICB-06A\Real Time Impact Assessment of ICB-06A 01.02.2016.doc

A Joint Venture of :

- National Engineering Services Pakistan (Pvt.) Limited, 1-C Block-N, Model Town Ext. Lahore (Lead Partner)
- Mott MacDonald Limited, Demeter House, Station Road, Cambridge CB1 2RS, United Kingdom (UK)
- MM Pakistan (Pvt) Limited, Corporate Office, 17-A/1 Zafar Road, Lahore Cantt.
- Associated Consulting Engineers-ACE (Pvt.) Limited, Regional Office (North), 1-C/2, M.M. Alam Road, Gulberg-III, Lahore.

INVENTORY OF STRUCTURES OF ICB-06A REAL TIME IPACT ASSESSMENT Dated 29-01-2016


Resettlement Plan Approved By ADB


Sr.No	Disty/RD	Name	Type of Affected Structure	Compensation Cost (Rs)	Shifting Allowance (Rs)	Total Compensation (Rs)	Remarks
1	Abdul Hakeem RD10	M.Nawaz s/o Mian Khan	Temporary Thatched shed	23400	2000	25400	Not Existing Site Inspector
2	2-R/Abdul Hakeem RD 22	Jawaid khokhar s/o Zahoor Ahmad	Kacha boundary wall and bathroom	43450	2000	45450	Not to be affected by Project activity Site Ins
3	1-L/10-R Disty RD 18	Muzaffar Abbas s/o Munawar Hussain	Temporary kacha Thatched shed	48360	2000	50360	Don't exist at site. Site Ins
Total (Rs)				115,210	6,000	121,210	


Director (ESSB)
PMU, LBDCIP


Resettlement Expert Support Consultant
PMU, LBDCIP


Director Engineering
PMU, LBDCIP


Resident Engineer
Consultant ICB-06A


PM Contractor
ICB-06A


CRE, LBDCIP
Consultant